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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-70-17.0/19. 8 I N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO , COBORN, AUBREY $1,405,469 11/01/17  100%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $1, 302, Zgg é% ﬁ; 1; 100%
CAMPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 07/ 24/ 18
COLD PLANE AC PAVEMENT AND RHVA- O .
CH GO CA 95928 (530) 713- 7863
(530) 891- 6555
03- BUT-162-7.7/12. 6 IN BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON COBORN, AUBREY $2, 148,304 02/22/18 89%
03- 0G7304 MLE VWEST OF RT 99 TO .1 MLE EAST 1764 SKYWAY 2060 3RD STREET $1, 726,088 03/09/18 79%
ACST- P162- (038) E $129,042 07/26/18
0 CF PAR 4 VWAY | NTERSECTI ON CH OO CA 95928 OROVI LLE, CA 95965
o COLD PLANE AC PAVEMENT AND PLACE B}
(530) 891- 6555 (530) 713- 7863
03-BUT- 191-6. 8/ 8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18, 072,000 02/14/17 78%
03- 3F7604 M LES NORTH OF CLEAR CREEK BRIDGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $16, 865,003  02/27/17 98%
ACHS- STP1- (100) $35,479 01/ 04/ 19
0 Al RPORT ROAD. CH GO CA 95928 CHI CO, CA 95928
o REALI GN CURVES, W DEN SHOULDERS .
(530) 891. 6555 (530) 218- 4810
03- COL- 20-32.9/39. 3 IN COLUSA COUNTY | N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTH A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAMVE BLVD. $0 04/25/18 0%
ACNH P020- (178) E $0 12/01/18
AND FROM 0.3 M LES WEST OF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CH CO CA 95928 (530) 218- 3679
RHVA OVERLAY (530) 891- 6555
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2,131,745 12/22/17  100%
03-0G4204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAME BLVD. $1;$2i2,$2§ 8?5 2‘215 12 85%
PACKER ROAD TO SPENCER ROAD CH GO CA 95928 CHI 0O, CA 95928 '
COLD I N PLACE RECYCLE .
(530) 891. 6555 (530) 218- 3679
03- COL- 45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERODE AWAY 400 SUNRI SE AVE, SU TE 300 2060 TH RD STREET STE $207, 723 825 %‘515 ig 53%
CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B
PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
20. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863

201130
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03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03-3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $504, 8;8 ééj gg; 1; 85%
TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557 RANCHO CORDOVA, CA 95742
EMERGENCY L. B. (916) 416- 7612
REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17,371,166 12/12/16 93%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50 $15, 778, 717 01/ 10/ 17 90%
ACST- P049- (69 ) ’ $419,049 08/11/18 0
M LE EAST OF LOTUS ROAD, AT SOUTH N. MARKET STREET !
-0 FORK AMERI CAN RI VER BR NORTH HI GHLANDS  CA 95660
916) 334. 1221 SACRAVENTO, CA 95834
REPLACE BRI DGE 25- 0021 ( ) ) (916) 508-3716
HA21
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY | N AND NEAR MERCER FRASER COMPANY KOKER, JUANAH $2, 340,417 04/ 27/ 17 83%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $2, 007,820 05/18/17 86%
$149,486 07/18/18
TO CARSON ROAD OVERCRGCSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT AND .
(707) 443- 6371 (916) 416- 7612
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 699, 509 04/ 05/ 18 4%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $351,297  04/25/18 9%
$343,037 01/02/19 0
BRI DGE DECK REHABI LI TATI ON COLEAX. CA 95713 '
BENICIA CA 945101195 (530) 6;32 5224
(925) 372- 8000
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $380, 5;3 82; g(l); i; 16%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUMM T DIR S ENG NEERI NG, | NC. $1,571,500 10/14/16
3065 BLAIRS LANE $160, 224 07/30/18 8%

20. 20
201130

State of California Department of Transportation

EMERGENCY L. B.
FELL & DI SPOSE THE DEAD, DYI NG &
HAZARD TR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667
(530) 676- 0825

PLACERVI LLE, CA 95667
(530) 218- 4803
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03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON $5, 575, 426 03/ 19/ 18 0%
03-0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY $0  04/03/18 0%
SOUTH FORK AMERI CAN RI VER BRI DGE $0
RHVA OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR JARET $27,098, 401 01/23/17 45%
03-3C3804 CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $14,130,999 02/14/17 5206
ACNH P050- (39 ) VATER QUALITY | NPROVENENTS STE 6 $1,003,491 03/22/19
-0 SYLMAR ~ CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03- ED-50-/0 REPLACE WASHED OUT CULVERTS AND HVA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/ 07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHOE BLVD 23;;, ggg 04/13/18 49%
ROADWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHOE, CA '
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 530) 957- 1110
20. 20 (530)
' ERCSI ON
201130
03- ED-50-/ 4 CULVERT WASHOUTS AND SEVERE EROSI ON  DOUG VEERKAMP GENERAL KOKER, JUANAH $581 04/ 07/ 18 0%
03- 4H5304 OF THEHMVA LI NED DI TCH DUE TO RUNOFF  ENG NEERI NG | NC. 11323 SANDERS DRI VE ig 8% ;g; ig 0%
CAUSED BY A SEVERE STORM EVENT. 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DEBRI S PLUGGED THE GRATES (916) 416- 7612
REPLACE 200 LF OF CULVERTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03- 2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHCE, CA 96158 TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE 530) 682- 5837
20. 20 (530)
' SLOPE ERCS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O BOX 990010 2489 LAKE TAHCE BLVD, $2;$g§g' gfg 8;; g?j i; 48%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS STE 6 '
REDDI NG, CA 96099
CAMPGROUND DIR S SOUTH LAKE TAHCE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB (530)957-1110

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
st -0 ROAD DIR S EMERGENCY F. A PLACERVI LLE, CA 95667 0 0672311
-0 REPAI R EB SHOULDER AND SLOPE BELOw  P-ACERVILLE,  CA 95667 :
(530) 621- 0986
20. 20
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VAR QUS LAMON CONSTRUCTI ON PHI LLI PS, JODY $525, 761 05/01/18 69%
03-2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOWN 871 VON GELDERN WAY 3065 BLAI R LANE ijgg, gig 82; ég; 12 89%
CONSTRUCT TURNOUTS VUBA GITY CA 95991 PLACERVI LLE, CA 95667 '
(530) 671- 1370 (916) 799- 7951
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY &  GRANDY, DWAYNE $411,659 05/15/17  100%
03- 2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS | NC. 2707 NOTRE DAME BLVD. $411, 623 8?; gg; i; 100%
522 LI NDON LANE CHI CO, CA 95928 07/ 16/ 18
N POVD CA 93444 (530) 713- 7814 COVPLETED
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,434,705 03/12/18 86%
03- 0G7604 4,220,460 04/03/18
ACST-P103- (039) E OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $ 500 493 o071 o318 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928 ’
COLD PLANE AC PAVEMENT & RHVA- G (530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/45. 1 I N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269,330 03/13/18 0%
03-0G8604 VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0 04/03/18 0%
REMOVE AC, PLACE POLYESTER CONCRETE $0
ROCKLIN CA 95765
(916) 919- 1624
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, |NC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 23 04/ 16/ 18 0%
CAVPBELL SLOUGH BRI DGE. CHI CO, CA 95928
CENTRAL POINT OR 97502
PAI NT TWO BRI DGES (530) 713- 7814

(541) 664- 3010
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03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON CATANI A, DAVE $389, 550 05/10/18 0%
03- 03304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, 23 06/ 07/ 18 0%
OF PLACER COUNTY LINE TO 0.1 MLE STE. B
SONORA  CA 95370
VWEST OF MOUNT QLI VE R 209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REPLACEMENT ( ) ) (530) 218-1752
03- NEV-49-6.3/6.7 I N NEVADA COUNTY NEAR GRASS VALLEY AT KNI FE RI VER CONSTRUCTI ON CATANI A, DAVID $367, 334 05/30/18 0%
3000 e MOTER Lo RO 1764 Sy 155 REWNCHAIK FORD 0o g
SUPEREL EVATI ON CORRECTI ON STE. B
-0 CHl QO CA 95928 NEVADA Cl TY CA 95959
(530) 891- 6555
(530) 218- 1752
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $410,515 09/28/17 95%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT ﬁgiv ‘71(2)8 (1)25 ;715 1; 96%
| NSPECTI ON FACI LI TY ROAD '
CONSTRUCTI ON 8" WATER SUPPLY LINE ~ SONORA - CA 95370 TRUCKEE, CA 96161
(209) 743- 4911
(530) 320- 6460
03- NEV- 80- 19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,319,374 02/12/18 23%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. , $1;$£$'8§g f{g; gf{; ig 54%
AT FLORI STON AT THE FLORI STON SAND STE 101A '
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885- 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 255 gg; 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TngKEE; :232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI' M $5, 431,386 06/ 07/ 18 0%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT 23 06/ 28/ 18 0%

State of California Department of Transportation

16351 CONSTRUCTI ON Cl RCLE VES

IRVINE CA 92606
(949) 252- 0441

RD
TRUCKEE, CA 96161
(530) 320- 6460
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHI L $11, 944,437 04/ 20/ 18 34%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. 33 DEPOT STREET $846, 668 05/ 16/ 18 706
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SW I NDUSTRI AL WAY STE A COLFAX, CA 95713 $846, 668  09/25/18
LI NE (530) 346- 7996
6" AND 8" METHYL METHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- PLA-28-/6 SEVERE PAVEMENT DAMAGE FOLLOW NG GRANI TE CONSTRUCTI ON COMPANY  ERI CKSEN, BOB $285,000 05/09/18 0%
03-4H4204 STORVS. SUBGRADE/ SUBBASE WAS 1900 GLENDALE AVENUE 3065 BLAI RS LANE iigg, igg 8?5 gg; ig 59%
SATURATED WH CH ACCELERATED AND PLACERVI LLE, CA 95667 !
CAUSED PAVEMENT FAILURE. SEVERE RUTT STARKS, NV 89432 (916) 416- 2808
DAMAGED SECTI ONS OF ROADWAY
20. 20
201130
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE $598, 500 05/ 25/ 18 0%
03- 0H8604 VARI OUS LOCATI ONS I NTERCHANGE, | NC. $0 06/19/18 0%
CS(T)G 000C-(475) E REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. $0
FAIRVIEW OR 97024 SUSPENDED
(503) 661- 5093
03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34,143,209 02/14/18 13%
03- 0H26W4 FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $6, 886, 642 03/05/ 18 20%
ACNH- P065- (108) E BOULEVARD STANDFCRD RANCH ROAD. e aA O oasis SUTE A $5, 926, 436  03/19/19
-0 PROVI DE AN AUXI LI ARY LANE FOR W\B ROCKLI N, CA 95677

(707) 742- 6000
(530) 632- 6714

03- PLA- 65- 23. 6/ 23. 8 I'N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525, 000 10/ 16/ 17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 9;(2) Eﬁ; ig; ig 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A.
REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED EMBANKMENT & DANMAGED (916) 624- 2851
20. 20 PAVENEN
201130
03- PLA- 80- 35. 1/ 38 IN PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36,298,200 03/10/16  79%
Rjﬁu hF‘éOO{( Jo LONG RAVINE UP TO 0.4 MLES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O. $29?$285' ég; %; 23; ig 80%
4194 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 '
- -0 W DENI NG EASTBOUND ROADVAY COLFAX, CA 95713

ROSEVI LLE CA 95661

HB4N (916) 757- 6400 (916) 799- 4858
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03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,519,984 11/16/17 40%
03- 3F4804 764,948 11/ 30/ 17
Al 1 0804- (202) E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT 2400 oy 11 eois 2204
0 400 SUNRI SE AVE, SUITE 300 ST '
ROSEV LLE A 5661 OULFAX, Ch 95713
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-50. 7/ 50. 8 IN PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1, 385,000 06/ 25/ 18 0%
03- 4H4404 VWH TMORE MAI NTENANCE STATION WB-LT I NC. 33 DEPOT STREET :g 8;; gg; ig 0%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713
REPLACE FAI LED 72" CMP CULVERT .
COLFAX, CA 95713 (530) 628- 7747
20. 20
201130
03- PLA- 80-50. 7/ 51 I N PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2, 285,000 08/09/ 17 0%
03- 3H6804 VH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 856, 3;8 cl)% gg; i; 81%
EMERGENCY LB
GRASS VALLEY, CA 95945 COLFAX,  CA 95713 07/ 06/ 18
REPAI R EMBANKMENT & | NSTALL (530) 218- 4832 COVPLETED
GECSTABI LI ZATI
20. 20
201130
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 922 8‘3‘5 g?j ig 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
carn. o s carme o s
20. 20 (530) 346- 8150 (530)
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 772,515 03/ 14/ 18 26%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. gi, 838, ggg 235 1;5 12 29%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120 e
80/ 174 SEPARATION & I N YOLO CN SUN VALLEY  CA 91352 SACRAMENTO, CA 95834
6" AND 8" THERMOPLASTI C (818)834-8199 (916) 847- 4916
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOWKNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $448, Ggg 83; gg; 12 46%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
20. 20 REPAI R ERODED EMBANKMVENTS

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A. 4401 DULUTH AVE. SUITE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'62;1 (2:'2525677
20. 20 (916) 624-
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 0%
03-1G1104 R VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4, 244, 122 éi; 22; 1; 95%
DR S EMERGENCY L. B. W SACRAMENTO, CA 95691 06/ 25/ 18
PERFORM PAVEMENT ROUGHENI NG SACRAMENTO, - CA 95834
(916) 799- 3376 COVPLETED
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $115, 7;% éi; 1%5 1; 30%
F. A W SACRAMENTO, CA 95691
SACRAMENTO, CA 95834 06/ 25/ 18
REMOVE&REPAI R UNSOUND BRI DGE RAI L o (916) 799- 3376 COVPLETED
CONCRETE
2020
201130
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. HAMM JEFF $5, 618, 500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 1016 NO. MARKET ig (1)35 825 ig 0%
LOCATI ONS VISTA CA 92081 BLVD, STE 50/ 60
6" AND 8" THERMOPLASTI C
(760) 727- 8700 SACRAVENTO, CA 95834
(916) 508- 3716
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 79%
03- 4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 665,233 02/27/17 84%
ACNH 000C- (444) $466, 694 08/30/18 °
0 VARI QUS LOCATI ONS I'N 16351 CONSTRUCTI ON Cl RCLE VEES COLFAX, CA 95713 ’
o UPGRADE EXI STI NG CHANGEABLE MESSAGE B}
IRVINE CA 92606 (530) 330- 2725
(949) 252- 0441
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY SCHNEI DER, JOLI E $15, 247,560 09/28/17 19%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD $4, 698,206 10/27/17
ACNH PO12- (123) E 324 CAMPLS LANE $1,027.638 07/06/20  °i%

--0

State of California Department of Transportation

RI VER BRI DGE 23- 0024
PAI NT BRI DCGE

SUTE T
FAI RFI ELD, CA 94534
(510)377- 4171

FAIRFIELD CA 94534
(707) 639- 4414
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $8, 823,283 02/08/ 18 62%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE ig' ig%' ggg 8;; ig; 12 47%
COUNTY LI NE. SACRAVENTO CA 95827 RANCHO CORDOVA, CA 95742 ' '
CCOLD PLANE AC PAVEMENT & RHVA (916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $693,245 01/ 04/ 18 88%
03- 1H8804 656,892 02/ 02/ 18
HSNH- 000C- ( 467) E VAR QUS LOCATI ONS LP 1016 N MARKET BLVD, 2225 385 07/27/18 6%
PLACE H GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60 '
0 SACRAVENTO CA 95834 SACRAMENTO, CA 95834
(916) 283- 9950 (916) 508- 3716
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREANMBUI LDER CONSTRUCTI ON $2,194, 061 06/ 01/ 18 0%
03-4F6104 51 AT VARI QUS LOCATI ONS CORP. $0 06/ 25/18 0%
SN;")G X067-(079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAVBON LANE $0
PLACENTI A CA 92870
(714) 646- 3697
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 71%
03-1G1404 VARI QUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY $2$g$§3,gzg gg; g; ig 75%
6" AND 8" THERMOPLASTI C '
SUN VALLEY CA 91352 BLVD., #120
(818) 834- 8109 SACRAMVENTO, CA 95834
(916) 847- 4916
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LI ANG, JIE $614,916 05/10/18 15%
o3-0G7504 VAR G5 LT o e 1016 N WET BLVD 021 0L
TO REMOVE AC, PREPARE, AND TREAT 1410 FLIGHTLINE DRI VE, SU TE SU TE 60 '
LI NCOLN CA 95648 SACRAMENTO,  CA 95834
(916) 543- 9992 (916) 416- 5820
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMA $785,000 12/ 05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N FREEWAY BLVD, $309, 4;2 8%5 gg; ig 39%
BORE AND JACK A 36' REI NFORCED VLRI TAS. CA 95035 STE 120
CONCRETE ' SACRAMENTO, CA 95834

(916) 386- 1500
20. 20 (916) 718- 8055

201130
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. W NG CHOY $1, 007,387 02/22/18 24%
03- 03804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE 1016 N MARK BLVD 23;1;83 835?2;12 4%
REHABI LI TATE BRI DGE DECKS :
ROCKLIN ~CA 95765 ::LLiNZEQEPCA 95834
(916) 919- 1624
(530) 682- 6814
03-SAC-99-1.9/19.7 I N SACRAMENTO COUNTY, IN CITY OF IN A TEICHERT & SON, INC. DBA MORALES, LEO $1,051,688 11/02/17  100%
03- 2F5504 SACRAMVENTO COUNTY, IN CITY OF TElI CHERT CONSTRUCTI ON 2777 DEL MONTE STREET $933,5;g ééj;g;i; 100%
SACRAMVENTO AT MACK ROAD 400 NORTH SUNRI SE AVE STE 300 WEST SACRAMENTO, CA 06/ 28/ 18
W DEN ON- RAMP AND RECONFI G HI GHWAY CoVP
ROSEVI LLE CA 95661 92221799 3376 LETED
(916) 757- 6400 (916) 799-
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,198,410 05/ 10/ 18 0%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, 28 06/ 07/ 18 0%
BLVD OC #120
CONSTRUCT AUXI LI ARY LANE ROSEVI LLE CA 95661 SACRAMENTO, CA 95827
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING LEE, SUSHVA $17, 744, 603 02/ 08/ 18 37%
03-0F3514 AT VARI OUS LOCATI ONS I NC. 3855 N. FREEWAY BLVD, $3, 816, 707 03/05/18 219%
AC??'X°67'(°77)E | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 $1,779,792  11/20/18
CONCORD  CA 94520 SQEEA:ESTEESSA 95834
(925) 687- 6666 (916) 718-
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03- 4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. $346,7gg gi;gg;ig 72%
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA 07/ 11/ 18
REPAI R CABLE/ STRUCTURE DAMAGE COVP
PLEASANTON, CA 94566 92221799 2376 LETED
20. 20 (916) 799-
201130
03- SAC-160-7.9/8. 2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 0%
03-3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. $982,0$g éijgg;i; 40%
RD RT TO APPEOX 0.4 M LES SOUTH
BRANNAN | SL RD RT DIR S EME MOXDESTO,  CA 95352 obogy CRAVENTOL A 07/11/18
95691 COVPLETED

20. 20
201130

REPAI R ERCDED EMBANKMENT

(916) 799- 3376
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 0%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 VEST RI VER ST. $4, 188, 12; 82; gg; 1; 65%
49/ 89 JUNCTION. DIR EMERCGENCY L.B. BENIGI A CA 94510 TRUCKEE, CA 96161 06/ 29/ 18
CONSTRUCT VI ADUCT AND RE- ESTABLI SH ’ (530) 320- 6460 COVPLETED
20. 20
201130
03- Sl E- 49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20
201130
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., I NC. SOLANO, MATT $685, 000 04/02/18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD 22;;, ggg 8?; ég; 12 99%
WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928 '
AND CRACKI NG I S CAUSI NG (530) 218- 4810
COLD PLANE DAMAGED PORTI ONS OF CHICO, CA 95928
20.20 ROADWAY
201130
03- SUT- 20-/ 4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $4, 153,236 05/ 30/ 18 0%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18- 0005 1764 SKYWAY 379 COLUSA AVENUE $0 06/19/18 0%
ACNH- P020- (182) E RAC OVERLAY VUBA L TY. CA 95991 $0 12/31/18
0 CH GO CA 95928 530) 682- 3842
(530) 891- 6555 (530) 682-
03- VAR -/ 0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COVPANY  STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 318, 323 8?15 8115 1; 54%
ROUTE 80 AT THE KINGVALE UC. DR S SPARKS. NV 89431 COLFAX, CA 95713
EMERCENCY F. A. ’ (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL
201130
03- VAR -/ 0 I N NEVADA AND S| ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 42(7) (1)25 %5 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SU TE A
LINE DIR S EMERGENCY F. A. SPARKS, NV 89431 ROCKLI N, CA 95677
20. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851

201130



State of California Department of Transportation Page 12
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON HAMM JEFFREY $1, 248,480 05/22/18 0%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $0 06/14/18 0%

ACST- X067- (078) E oo iiis
VARI OUS LOCATI ONS THROUGHOUT
0 LI VERVORE CA 94550 VEST SACRAMENTO, CA

SACRAMENTO AREA 95691

REPLACE SI GNS, SI GN LI GHTI NG (925) 245-1300 (916) 799- 3376

03- VAR--/ 0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A. TEICHERT & SON, INC. DBA ZINK, PHL $2,135,000 12/18/17 0%
03-4H0904 NECESSARY TO AVOl D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $0 01/10/18 9
$0 0%
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853
20. 20
201130
03- VAR--/ 0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAVBERLI N, AARON $1, 392,269 05/ 10/ 18 23%
03-0G8004 AND YUBA COUNTI ES AT VARl OUS CALI FORNI A, 1 NC, 2060 3RD STREET iﬁ;v ;ig gg; ig; ig 33%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965 !
REMOVE AC, PLACE METHACRYLATE & TENPE A7 85282 (916) 996- 0601
(602) 437-1711
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN ClVIL CONSTRUCTORS  RANDHAWA, AMARJI T $495,026 09/11/17 77%
03-0G5104 VAR OUS LOCATI ONS VEEST COAST LLC $518, 753 10/ 06/ 17
1016 NORTH MARKET $140, 000 08/03/18 0%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50 ’
BENIGIA CA 94510 SACRAVENTO, CA 95834
(707) 746- 8028 (916) 825- 7628
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VAR OUS LOCATI ONS LANMON CONSTRUCTI ON TR, PRESTON $1, 061, 614 03/ 13/ 18 70%
03- 0G7204 RHVA OVERLAY 871 VON GELDERN VAY 1016W NORTH MARKET $970, Ggg 8‘71; 82; ig 89%
YUBA CITY CA 95991 BLVD. 07/09/18
(530) 671- 1370 SACRAMVENTO, CA 95834 COVPLETED
(916) 743- 5068
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAVA, AMARJI T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE i‘lh gig ‘1131 82; gg; 1; 53%
COLUSA/ YOLO COUNTY LINE DIR' S BENIGI A CA 94510 DRI VE, SUTE E ' '
EMERGENCY L. B. ' SACRAVENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628

201130
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. $15, 656, 203  06/19/18 0%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET $0 07/13/18 0%
HSST- P016- ( 041) E $0 0
ROAD 79 AND FROM 0.1 M LE EAST OF
-0 PLAI NFI ELD STREET TO 0 BERKELEY  CA 94710
SHOULDER W DENI NG, CURVE (510) 526- 3424
HB1
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; f{i; i; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAMENTO, CA 95838
SACRAMVENTO, CA 95851 '
20. 20 CULVERT (916) 416- 5572
201130
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG, JIE $1, 985,000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $698, 443 07/24/ 17 35%
$276,568 07/20/ 18
EMERGENCY L. B. BEN Gl A CA 94510 BLVD. SUI TE 50
REPLACE APPROACH SLAB & REPAIR ’ SACRAMENTO, CA 95834
20. 20 DRAI NAGE (916) 416- 5820
201130
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TElI CHERT CONSTRUCTI ON 3951 PERFORVANCE DR. $947, 32(7) ﬁ; 5411; ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAIR SLIPAUTS SACRAMVENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 757- 6400 (916) 416-5572
201130
03- YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 318,118 06/07/18 0%
03- 09304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE ig 06/ 28/ 18 0%
SEPARATI ON OVERHEAD TO KNI GHTS SACRAVENTO CA 95827 YUBA CI TY, CA 95991
LANDI NG RI DGECUT BRI DGE (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%

SNHG- X113- (035) E $0 07/02/18

0 MODI FY S| GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120

SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509
(916) 799- 2649

(951) 710- 1000
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COVPANY, INC. TRI, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F. A WNTERS. CA 95604 SU TE E
REPAI R SLI POUT ' SACRAMENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485,000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , 23 04/ 05/ 18 0%
TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 Sul TE 50
AND LOOSE MATERI AL FOUND
DAVI S, CA 95617- 1890 SACRAMENTO,  CA 95834
SAWCUT PAVEMENT, EXCAVATE ROADVWAY, (916) 508-3716
20.20 REGRADE
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS $5, 782,800 05/ 24/ 18 0%
03-0G8104 WEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $0 06/25/18 0%
TOWER BRI DGE $0
MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCCRD - CA 94520
(925) 826- 5387
03- YOL- 999-/0 IN YOLO COUNTY | N WEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG JIE $3,012,000 03/29/17  100%
2?&\]&@;&2; 034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR. $2, 618, zgé 82; ;i; i; 84%
-(034) B0/50 SEPARATION TO SACRAMENTO RIVER | on oasE0 STE E
-0 VI ADUCT AND ON RQU 925 "24:5E1300 SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT (RSC) (925) 245- (916) 416- 5820
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHANMBERLI N, AARON $934,898 06/20/ 17 0%
03-1H3504 DI STRICT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $gé-} ggg 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT :
CHI CO CA 95973 ?;;?99?023228
(530) 342- 8655 PLANT EST
SATI S
03- YUB- 20-1. 6/ 3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 479,700 05/22/18 9%
03-130104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY $201,693 06/19/18
ACNH P020- (183) E 379 COLUSA AVENUE $201, 693 09/27/18 14%

--0

State of California Department of Transportation

OF LEVEE ROAD.

RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928

(530) 891- 6555

YUBA CITY, CA 95991
(530) 682- 3842
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC $15, 950, 137  05/21/18 0%
03-2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD $0 06/19/18 0%
HSNH P020- (179) E MCGANNEY LANE TO MOONEY FLAT ROAD $0
-0 CURVE REALI GNVENT AND SHOULDER BENIGI A~ CA 94510
(707) 742- 6000
HB1
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,383,061 03/19/18 0%
2(3:;\]&':?(?(1)‘51 013) E FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE :g 04/ 03/ 18 0%
0 - ) RCOAD;, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932

T BRI DGE TO 24 STREET (530) 682- 3842

UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, |NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% gslaj g(l)j 12 38%

NORTH OF 16- 0036W (POST M LE R7.3 TO LI VEHURST CA 95061 YUBA CITY, CA 95991

R9.3) DIR S EMERGENC ' (530) 682- 3842

REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $377, 951, 170 Completed to Date: $153, 466, 577  Work ThisMonth: $25, 038, 570




Cnty Rt Pm

03- BUT- 70- 17. 0/ 19. 8
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20- 32.9/39. 3
03- COL-45-28.8/33.1
03-COL-45-/0
03-ED-49-11.3/11.7
03-ED-49-24.0/0

03- ED-50-15.4/18.8
03- ED-50-18.5/0
03-ED-50-21.5/34.1
03- ED- 50- 22. 3/ 66.5
03- ED-50-75.4/77. 3
03- ED- 50- 28. 8/ 39. 6
03-ED-50-/0
03-ED-50-/4

03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED-193-10.1/10.1
03-ED-193-/0
03-GLE-5-/0

03- GLE- 162- 37. 6/ 54

Statement of Ongoing Contracts - Index

Contract

03- 0G5304
03- 0G7304
03- 3F7604
03- 0G7404
03- 04204
03-4H2104
03- 3H7604
03- 0F3104
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03-3C3804
03- 0G7504
03- 4H3404
03- 4H5304
03- 2H4404
03- 3H3604
03- 2F7204
03- 2F2404
03- 2F0704
03- 0G7604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- GLE- 162-45.1/45.1 03- 08604
03- GLE- 162-82. 0/ 81. 6 03- 036204
03- NEV- 20- 17. 4/ 25. 8 03- 038304
03- NEV-49-6.3/6.7 03- 2H0904
03- NEV- 80- 18. 3/19. 3 03- 1H2604
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704
03- NEV-80-/0 03- 0X@504
03- NEV-80-/0 03- 1G1904
03- PLA-28-/6 03- 4H4204
03- PLA-50-/0 03- 0H8604
03- PLA-65-5.0/6.6 03- 0H26U4
03- PLA- 65-23. 6/ 23. 8 03- 3H9404
03- PLA- 80-35. 1/ 38 03- 1F4004
03- PLA-80-41.4/0 03- 3F4804
03- PLA- 80-50. 7/ 50. 8 03- 4H4404
03- PLA- 80-50. 7/ 51 03- 3H6804
03- PLA-80-54.7/54.7 03-1H4904
03- PLA-80-/0 03-1G1304
03- PLA-80-/0 03-4H0104
03- PLA-193-9.8/9.8 03-2H9704
03- SAC-5-22.5/23.6 03-1G1104
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Cnty Rt Pm

03- SAC-5-23.8/0

03- SAC-5-/0

03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1
03- SAC-50-/0

03- SAC-50-/23.1

03- SAC-50-/0

03- SAC-50-/0

03- SAC-51-4.0/0

03- SAC-80-/0
03-SAC-99-1.9/19.7
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03- SUT-20-/0

03- SUT-20-/4.2

03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 3H8804
03-1G1204
03- 4F4404
03- 3F5704
03-0Gr7704
03- 1H8804
03- 4F6104
03- 1G1404
03- 0G7904
03- 0H2504
03- 08804
03- 2F5504
03- 1H3804
03- 0F3514
03- 4H1604
03- 3H8604
03- 3H3504
03- 2H9904
03-4H2704
03- 0G1204
03- 3H2904
03- 3H8104

Page

© O O O O O 00 0 0 o

[ S S N ol i i e e e e
P P B R B P O O O O O O



Cnty Rt Pm
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 5-10. 5/ 26
03-YOL-16-1.5/1.7
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

03- YOL- 275-13. 0/ 13
03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB-20-20.1/21.6
03-YUB-20-/3.3
03-YUB-70-/0

Statement of Ongoing Contracts - Index

Contract

03- 0H4904
03- 4H0904
03- 038004
03-0G5104
03- 0G7204
03- 3H1504
03-0C4724
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 4H3304
03- 08104
03- 0G7104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H1504

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$3, 519, 984
$109, 949, 157
$25, 572, 654
$148, 640, 861
$90, 268, 514
$377, 951,170

Work Comp
$764, 948
$34, 017, 679
$21, 907, 053
$50, 187, 815
$46, 589, 082
$153, 466, 577

Statement of Ongoing Contracts-Summary

District
03

Work completed this Period:

Work Completed This Period

$19, 114, 961

$19, 114, 961
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